

D3 — top 5 fixes before this runs unattended, ranked by impact if skipped

- 1. The batch conflict has no resolution path.** 2024-01 and 2024-03 each arrived twice, 234 rows, no timestamp or revision flag to arbitrate. Pipeline defaults to DEFAULT-BATCH-01 and marks every derived figure provisional — honest, not useful, at 100% provisional. *Fix:* a triage queue where a named analyst records the choice, with who/when/why, and figures promote to settled (specified, not built). *Do not* block the pipeline on approval — a Ministry with near-zero IT capacity would then get no bulletin at all.
- 2. Ingestion assumes one file shape.** The 71-field crosswalk was learned by hand; real DHIS2, HealthTrack, OpenMRS and paper forms won't hold still. *Fix:* LLM-proposed, human-confirmed, cached column mapping — never re-inferred per run. Free win: HXL-tagged sources map by lookup, no model call needed.
- 3. Chart runtime decided for the bulletin, open for the surface that doesn't exist yet.** Flint → Vega-Lite adopted and working; it replaced Observable Plot outright. *Do not* default the unbuilt explore surface to whichever runtime is closest to hand when that work starts — decide explicitly, in writing, first.
- 4. Nothing runs on a schedule, no one is told when it fails.** Hamilton already exposes the DAG as a callable — orchestration is a wrapper, not a rewrite. What matters more than the scheduler: publication must gate on the 5 checks passing, and a failed run must reach a person.
- 5. Facility geography is unusable.** GPS is uniform-random inside Rwanda's bounding box for all 117 facilities; the bulletin honestly maps at district grain. *Fix:* join HDX's Rwanda Healthsites layer (1,345 real facilities, open licence). *Do not* reverse-geocode district centroids as a substitute — that manufactures false precision.

Already hardened, not just flagged: disclosed-not-withheld statistical caveats (temporal-signal and stratification checks always annotate, never gate); cross-surface figure agreement (check-agreement.mjs, 7 shared figures); filename/content mismatch refused at publish; chart-palette drift against the stylesheet (check-tokens.mjs); per-figure lineage recorded for every published number.

D4 — Handover

The deliverable is not the artifact, it's a named Digital Health Officer independently restarting the pipeline once, unassisted, before exit. Two training sessions: Session 1 (60–90min) the DHO drives the full cycle hands-on-keyboard against last quarter's real data, reading every check pass rather than trusting a green tick; Session 2 (45–60min) diagnoses a deliberately seeded failure — a renamed CSV column, a check made to fail on purpose — using only the runbook's recovery table. Success is naming which document to open, not fixing that specific break.

Full clean-rebuild verified 2026-08-11 from a wiped state (mart, web/dist, node_modules, .venv all removed): sync → rebuild (10 parquet files) → publish (both quarters) → verify — 5/5 checks passed, output reproduced at the same byte hash. That run predates later pipeline changes (ADR-0012) and has **not been re-verified against current code** — flagged here, not hidden; re-running and diff-checking the hash is the next action before reproducibility can be re-claimed.

Three documents (deliverable-4-handover/runbook.md · data-contract.md · decision-register.md) answer "what would you hand the MoH IT team" and ship in the repository, not this PDF. **Full detail for all four deliverables, the pipeline code, and the openspec behaviour specs:** github.com/nyashkn/sand-fde-int